

Sprint 1:

Week of Sept 27th

Week of Oct 4th

- User research and first prototype for UI, Project Charter Completed
- Deep dive into computer vision research
 - Understand software
- Video and images preprocessing pipeline development

Sprint 2:

Week of Oct 11th

Week of Oct 18th

- Initial UI/UX
- Stone detection

Sprint 3:

Week of Oct 25th

Week of Nov 1st

- User testing initial UI/UX
- CV pipeline TBD

Sprint 4:

Week of Nov 8th

Week of Nov 15th

- Revisions to UI/UX
- Integration between CV and web application

Sprint 5: ([thanksgiving](#))

Week of Nov 22nd

Week of Nov 29th

- MVP testing and user feedback
- Documentation

Sprint 6:

Week of Dec 6th

- Project Charter Revisions
- MVP finalization