Project 31: Rock Creek Curling

Meeting 16 Minutes

Date: Thursday October 29th, 5:00-5:30 pm
Attendees: Brooke Nelson, Brooke Seifert, Katie Miller, George Bauer, Christian Mesa, DJ
Missing: *N/A*
Upcoming meetings: Tuesday November 3rd, 3:30-4:30 pm

Key Discussion Points:

- CV:
    - Able to get API for us to use to pull images from the S3 bucket by league games
    - Planning to put ID on backburner
    - Many of the general edge cases are covered well by the image parsing
    - Looking towards integration of the CV features
- UI:
    - Calendar connection will be happening next week
    - Sheet with back and next is up but unconnected
    - "Performing at peak efficiency"
- Architecture level to consider
    - Figure out a way to describe whether the API connection is working well
    - Within each stage of the architecture diagram be able to describe the connections (APIs)

Major decisions:

- George: utilize Claude to make a markdown file that demonstrates the connections between all pieces
    - Details are good to show what each teams end of the bargain is
- Christian: make a markdown file to document the edge cases we have addresses and not addresses and how
- Updated Jira together

Upcoming actions:

- Mark out a specific architecture contract which describes what is being done and all endpoint transactions
- Need to talk to Andy about where to download these images to - server, cost…