Project 31: Rock Creek Curling

Meeting 17 Minutes

Date: Tuesday November 3rd, 3:30-4:30 pm
Attendees: Brooke Nelson, Brooke Seifert, Katie Miller, George Bauer, Christian Mesa, Jaron Barret
Missing: *N/A*
Upcoming meetings: Thursday November 5th, 5:00-5:30 pm

Key Discussion Points:

- CV:
    - George doing Architecture diagram tonight
    - Christian doing diagram on Thursday
    - Brooke Nelson has python file that finds every image in a certain window
        - Rather than a server, have a json objects with the uris of the relevant images
- UI:
    - Calendar connection up
    - Added logout capabilities
    - Still waiting on integration to happen from CV team
- Discussion with Andy:
    - Need to choose if we are doing distortion fixing first or after
    - Send object to andy, he will save this for us, we can then use this api to access the objects per game
        - Loading screen: click on game, ask API does this exist in database, return tiny object that says no or full object,
            - if no CV pipeline, return object through API to database
                - Retrieve from database
            - if yes send object to game
    - Talking about order of 10s of kilobytes of data per game - this is okay
    - Where to run:
        - Cloudflare worker, spin up a thread to process it
            - Budget: will be confirmed
            - Research needs to be done on our side Andy will also look at this
        - Try doing it on Raspberrypie that does the network at Rock Creek
    - Games almost always start closer to the glass (go to 7-12)
    - Cameras: 1,7 A, 2,8 B 3,9 C, 4,10 D, 5,11 E 6,12 F

Major decisions:

- 17th both UI and CV are fully prepared for connection
    - UI has database ready, testing completed, hosted live
    - CV full pipeline that spits out JSON file which will be added to UI database and used for UI generation
- Use Rock Creek Curling for database

Upcoming actions:

- TA meeting Thursday November 5th, 5:00-5:30 pm
- Send built out status report to Andy this week